| Appendix A

Y 2K Status of DOT-wide Financial Applications (at 8/23/99)

Status: All DOT-wide financial systems are on or ahead of schedule for Software
renovation and validation.

| Assessment  Renovation Validation | mplementation |
OMB Target 12/30/97 9/30/98 1/31/99 3/31/99
DOT CFO 9/30/97 7/31/98 1/31/99 1/31/99
Target
Actual 9/30/97 9/30/98 1/21/99 1/22/99
Completed
Systems
- DAFIS 9/30/97 9/30/98 1/21/99 1/22/99
CUPS 9/30/97 9/30/98 1/21/99 1/22/99
IPPS 9/30/97 9/30/98 1/21/99 1/22/99
CPMIS 9/30/97 9/30/98 1/29/99 1/29/99
Y 2K Statusof DOT Operating Administration
Major Financial Applications (at 8/23/99)
| Major Systems | Major Feeders |
TTL Y 2K On TTL Y 2K On
Comp. Target Comp. Target
osT¥ 0 0 n/a 0 0 n/a
USCG 10 10 Done 7 7 Done
FAA 16 16 Done 10 10 Done
FRA 0 0 n/a 0 0 n/a
FHWA 3 3 Done 3 3 Done
NHTSA 2 2 Done 2 2 Done
FTA 2 2 Done 2 2 Done
sLsbc” 10 10 Done n/a n/a n/a
MARAD 6 6 Done 6 6 Done
RSPA 3 3 Done 3 3 Done
TASC 2 2 Done 2 2 Done
TOTAL 4 54 Done 35 35 Done

¥ Excludes Department-wide Systems which are displayed in the preceding chart.
¥ S| SDC has no systems interface electronically or manually with DAFIS.
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